
Georgia Date:

User: vepps   Department of Transportation Page 1 of 7

Pay Period: 02/05/2016

to 07/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14484-13-000-0

Estimate Summary By Project

Estimate Number: 0035

08/02/2016

Contract Location: Time Allowed:

SR 31 OVER THE WITHLACOOCHEE RIVER.

 

Contractor:

ROGERS BRIDGE COMPANY, INC. Date Let:

P. O. BOX 15517 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ATLANTA GA 30333-0517 Date Work Began:

Phone: (404)633-5522 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

02/22/2013

03/08/2013

03/19/2013

04/17/2013

05/23/2013

12/15/2015

00/00/0000

694 Days

03/11/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 4    Area: 01   

Elapsed Calender Days:

Percent Time: 140.20

973 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$5,540,497.33

$5,315,218.37

$590,533.84

92.93%

Counties:

Brooks Lowndes

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

432100-      $5,540,497.33 $5,315,218.37 $590,533.84 89.34% $39,258.68

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 7

Pay Period: 02/05/2016

to 07/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14484-13-000-0

Estimate Summary By Project

Estimate Number: 0035

08/02/2016

Project Number: 432100-      SR 31 - BRIDGE REHABILITATION

 

BRST0-0034-01(027)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $4,119,112.29 $4,087,705.36 $31,406.93

Non-Participating $1,029,778.19 $1,021,926.44 $7,851.75

Total Earnings $5,148,890.48 $5,109,631.80 $39,258.68

Stockpiled Materials $0.01 $0.01 $0.00

Gross Earnings $5,148,890.49 $5,109,631.81 $39,258.68

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($198,927.00)

Total: $4,949,963.49 $4,910,704.81

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $39,258.68

$0.00($198,927.00)



Georgia Date:

User: vepps   Department of Transportation Page 3 of 7

Pay Period: 02/05/2016

to 07/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14484-13-000-0

Estimate Summary By Project

Estimate Number: 0035

08/02/2016

Project Number 432100-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0025 413-1000     BITUM TACK COAT GL  1,510.000 2,211.000

 3.000 .000

 

 

2,211.000 $.00 $6,633.00

0040 310-5100     GR AGGR BASE CRS, 10 INCH, INCL MATL SY  7,900.000 10,491.192

 12.750 .000

 

 

10,491.192 $.00 $133,762.70

0050 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  3,000.000 3,258.334

 1.500 .000

 

 

3,258.334 $.00 $4,887.50

0100 641-1200     GUARDRAIL, TP W LF  2,766.000 2,750.000

 17.000 100.000

 

 

2,850.000 $1,700.00 $48,450.00

0130 150-5010     TRAFFIC CONTROL, PORTABLE IMPACT ATTENUATOREA  3.000 4.000

 3807.130 .000

 

 

4.000 $.00 $15,228.52

Category Amount: $1,700.00 $208,961.72

Category Number: 0030 DRAINAGE

0165 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  405.000 404.723

 62.540 11.111

 

 

415.834 $694.88 $26,006.26

0170 603-7000     PLASTIC FILTER FABRIC SY  405.000 344.000

 2.640 11.111

 

 

355.111 $29.33 $937.49

Category Amount: $724.21 $26,943.75

Category Number: 0040 EROSION

0180 163-0232     TEMPORARY GRASSING AC  6.000 6.003

 5.000 .000

 

 

6.003 $.00 $30.02



Georgia Date:

User: vepps   Department of Transportation Page 4 of 7

Pay Period: 02/05/2016

to 07/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14484-13-000-0

Estimate Summary By Project

Estimate Number: 0035

08/02/2016

Project Number 432100-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 EROSION

0200 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  320.000 302.000

 18.570 100.668

 

 

402.668 $1,869.40 $7,477.54

0205 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  575.000 427.875

 5.500 93.625

 

 

521.500 $514.94 $2,868.25

0220 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMSEA  3.000 .750

 1476.720 .250

 

 

1.000 $369.18 $1,476.72

0235 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  9,000.000 9,247.000

 0.050 .000

 

 

9,247.000 $.00 $462.35

0265 167-1500     WATER QUALITY INSPECTIONS MO  18.000 31.000

 928.440 .000

 

 

31.000 $.00 $28,781.64

0270 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  2.000 3.000

 371.390 .000

 

 

3.000 $.00 $1,114.17

0280 171-0030     TEMPORARY SILT FENCE, TYPE C LF  18,000.000 11,048.875

 3.250 3,682.960

 

 

14,731.835 $11,969.62 $47,878.46

0285 700-6910     PERMANENT GRASSING AC  10.000 1.927

 1000.000 10.331

 

 

12.258 $10,331.00 $12,258.00

0290 700-7000     AGRICULTURAL LIME TN  30.000 .000

 60.000 22.335

 

 

22.335 $1,340.10 $1,340.10



Georgia Date:

User: vepps   Department of Transportation Page 5 of 7

Pay Period: 02/05/2016

to 07/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14484-13-000-0

Estimate Summary By Project

Estimate Number: 0035

08/02/2016

Project Number 432100-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 EROSION

0300 700-8000     FERTILIZER MIXED GRADE TN  11.000 .475

 525.000 10.105

 

 

10.580 $5,305.13 $5,554.50

0305 700-8100     FERTILIZER NITROGEN CONTENT LB  1,000.000 .000

 4.500 1,060.800

 

 

1,060.800 $4,773.60 $4,773.60

0315 716-2000     EROSION CONTROL MATS, SLOPES SY  13,000.000 16,326.611

 1.150 .000

 

 

16,326.611 $.00 $18,775.60

Category Amount: $36,472.97 $132,790.95

Category Number: 0050 SIGNING AND MARK

0340 636-2070     GALV STEEL POSTS, TP 7 LF  261.000 307.000

 5.000 .000

 

 

307.000 $.00 $1,535.00

0390 654-1001     RAISED PVMT MARKERS TP 1 EA  86.000 88.000

 5.000 .000

 

 

88.000 $.00 $440.00

Category Amount: $0.00 $1,975.00

Category Number: 0020 BRIDGE

0450 500-2100     CONCRETE BARRIER LF  1,548.000 1,558.500

 27.750 .000

 

 

1,558.500 $.00 $43,248.38

0481 520-2214     PILING, PSC, 14 IN SQ LF  .000 19.620

 70.935 .000

                                                            

                                                            

19.620 $.00 $1,391.74

0486 520-2220     PILING, PSC, 20 IN SQ LF  .000 34.760

 56.320 .000

                                                            

                                                            

34.760 $.00 $1,957.68



Georgia Date:

User: vepps   Department of Transportation Page 6 of 7

Pay Period: 02/05/2016

to 07/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14484-13-000-0

Estimate Summary By Project

Estimate Number: 0035

08/02/2016

Project Number 432100-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 BRIDGE

0515 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  3,600.000 3,600.111

 63.850 .000

 

 

3,600.111 $.00 $229,867.09

0520 603-7000     PLASTIC FILTER FABRIC SY  3,600.000 3,606.554

 2.640 .000

 

 

3,606.554 $.00 $9,521.30

Category Amount: $0.00 $285,986.19

Category Number: 0030 DRAINAGE

0545 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  168.000 176.900

 40.000 .000

 

 

176.900 $.00 $7,076.00

Category Amount: $0.00 $7,076.00

Category Number: 0040 EROSION

0560 163-0503     CONSTRUCT AND REMOVE SILT CONTROL GATE, TP 3EA  3.000 2.250

 350.000 .750

 

 

3.000 $262.50 $1,050.00

Category Amount: $262.50 $1,050.00

Category Number: 0030 DRAINAGE

0600 550-2240     SIDE DRAIN PIPE, 24 IN, H  1-10 LF  48.000 48.200

 36.000 .000

 

 

48.200 $.00 $1,735.20

Category Amount: $0.00 $1,735.20

Category Number: 0040 EROSION

0635 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  2.000 3.000

 175.000 .000

 

 

3.000 $.00 $525.00

Category Amount: $0.00 $525.00



Georgia Date:

User: vepps   Department of Transportation Page 7 of 7

Pay Period: 02/05/2016

to 07/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14484-13-000-0

Estimate Summary By Project

Estimate Number: 0035

08/02/2016

Project Number 432100-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 BRIDGE

0690 524-0350     TEST CORING LF  186.000 261.000

 80.650 .000

 

 

261.000 $.00 $21,049.65

Category Amount: $0.00 $21,049.65

Category Number: 0010 ROADWAY

0700 318-3000     AGGR SURF CRS TN  60.000 63.560

 27.500 .000

 

 

63.560 $.00 $1,747.90

0715 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  1,500.000 99.000

RAW CHECK DAM 3.000 33.000

 

 

132.000 $99.00 $396.00

0720 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  540.000 577.510

 80.250 .000

 

 

577.510 $.00 $46,345.18

Category Amount: $99.00 $48,489.08

Category Number: 0030 DRAINAGE

0730 550-2120     SIDE DRAIN PIPE, 12 IN, H  1-10 LF  250.000 259.000

 0.010 .000

 

 

259.000 $.00 $2.59

Category Amount: $0.00 $2.59

Project Total Amount: $39,258.68 $5,148,890.48


